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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Wednesday, November 15,2006 

From: Dominic Ventura 

Subject: 
continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

33 

1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined inEPA's t 
geophysical study. 

Current Activities ' / •' 
During this reporting there was no ohsite removal activity. 

Site security was taken over by a Region III ERRs contractor thru a security 
subcontractor. Security is being maintained on a 24hour basis. 

On November 9,2006 the FOSC and MDE entertained Region III ERRs contractors for Task Order 
competition and site walk thru. The meeting lasted two hours and all questions were answered by 
the FOSC. All proposals are due December 14,2006. The FOSC will review proposals and select 
the ERRs contractor with the best proposal. Work is anticipated to restart in early 2007. The Task 
Order will include the separation and staging of MEC and ACM. The Task Order will be issued to 
cover a time frame of at least six months. 
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